VB/-70 Superfund Site Weekly Budget Summary C0-03
Cross-Over Contract Contract#  W9128F-04-D-0016 Costs Thru:
Denver, Colorado Task Order #0001 Award Date  22-Mar-04 4/16/2004
us Armv corps Start Date: 1-Apr-04 PUE ~
of Engineers: g,y response/Project Resources Inc. Completon:  26-Jan35 1~ Q ﬁﬁi’ﬂﬁl‘lﬁﬁ"ﬁmﬁﬁo |
Budget Summary: _ 2022484 . J
Original T.0. Cost $ 1,449,839.00 Task: Original Budget | Current Bux This Week Cost to Dale
: indirect Costs:
Modifications: 3 -
Current T.0. Cost $ 1,449,838.00 Construction Work Plan $ 609590]|$ 609590($% - |8 -
. Mobilization/Crew Rotation $ 24842801 % 2484280 | ¢ 3,78895|% 14,237.67
Original Fee: @ 6.24% $ 75,805.00 Site Admin & Indirects $ 1886257018 18862570 (% 12,042601 $ 29,788.54
Maodification Fee: Per Diemn & Lodging $ 12048750|$ 12048750 (% 8703711% 19,408.51
Total Fee: $ 7580500 Home Office Support $ 1274915]% 12,74915[% - 1% -
Flnal Report $ 6,846.38 1 $ 684638 | $ - $ -
Cument T.0.Funds: $ 1,374,034.00 PrOject Close-Out $ 774316 ( $ 774316 | $ - $ -
{Disect Costs:
Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 939957 | & 939957 | § 41485} $ 414,85
1) None Site Co-ordination, Pre-Excav [$ 5360821 |$ _ 53508.21] 3 445333 1% 2784291
Rernoval Impacted Soils $ 18791348(|$ 18791348 $ 1383003 | $ 31,567.93
Current T.0.Funds: $ 1,374,034.00 T&D Impacted Soils $ 2207965413 2207865418 926822 1$ 2773540
Site Costs to date: 3 258,730.79 Sampllng & Analysis $ 1794375} % 17943751 % 26437 | % 229613
Site Funds Available: | $ 1,115.303.21 l Restoration/Backfill $ 255886031% 255886.03!8% 30,568.01 | $ 72,590.72
Excludes: Fee, Fixad Price Subconiracts Sod/Seed $ 112320453 11232945($ 2,655.06 | $ 6.685.99
Garden/Fiwr Beds 3 10,080.45 | $ 10,080.45 | $ - $ 5,142.94
Costs to Date Cross Over  (Fee Excluded) Miscellaneous $ 3965625 | $ 396566.25 | % 9,808.35} 3 13,385.63
Indirect Costs  25% 3 63,434.72 Post Construction Maint. 3 25583118 2558311 % _- 3 -
Direct Costs:  75%  $ 195,296.07 Site Co-ord, Follow UpAsBits | $§ 40502405 4050240 | $ 7090 $ 162.07
$ 258,730.79 Site Teardown $ 8310911 % 9310911 % - $ -
This week: [Community Air Monitoring 3 4612501 % 461250 | § 34875198 801.00 }
Indirect Costs  25% 3 24 535.26 Fuelr0|l Misc Field Supplies $ 4086000 | $ 40,860.00 | $ 3,805.381 9% 6,670.68
Direct Costs: 75% $ 75,587.19 [ASARCO Support $ 129556 | % 120556 | $ - $ -
100,122.45 Rounding Adjustment 3 (0.06)] $ (0.18)
Fee 7580500|$ 75805003 - $ -
Dally Burn Rate: (Raw, 4 Week Avg) Totals b 1,449.839.00 ? 144983900 |$ 100,12245|9% 258,730.79
Indirect Costs: #DIV/0! Remarks:
Direct Costs: #DIVIO! 1) Completed 7 sites this week. 14 Sites to date, this Cross-over Contract. 47 Sites Completed in 2004.
#DIVIO! 2} Initiated 3rd Field crew this week.
** Excludes Fee, Fixed Price Subs 3) Crew returns from scheduled rotation Tuesday 13 Apr 04,
Site Funds Avaiable Until: | N/A ) 27,410 SF excavated and restored this week. 53,261 SF completed on cross-over contract to date.
5) Approx 95 Access/Restoration Agreements ahead of field operations.




VB/I-70 Superfund Site Weekly Cost Summary C0-03
Cross-Over Contract Contract# W9128F-04-D-0016 Costs Thru:
Denver, Colorado Task Order: #0001 Award Date 22-Mar-04 411612004
_ StatDate  1-Apr-04
Rapid Response/Project Resources Inc. Completion: 28-Jan-05
Pa9e20f4
| 4/972004 |s  97.091.23]$ 10,704.80[$ 1797677 [$ 3283554 [$ - |s [ $ |$ 158608.34 |
Date Labor Per Diem | Equipment Material | Subcontracts | Analytical Fee Daily Total | Total Cross-Over]
e ——
41072004 [$ (61867) 8 702293 2,183.15]$% 101.12 [ $ - | $ 3 - |$ 236789|$ 160976.23
4/11/2004 | $ - |3 - 13 N E - |3 - |3 3 - |3 - |$ 160976.23
4/12/2004 | $ _(1.296.34)[$ 1,40459)3 251251 (% 19755 | $ N E $ - |5 281831]5 16379454
4F13/2004 |$ 1343689 |% 1356673 2505839 11382019 - 15 $ T 15 10460438 18226297 |
4/14/2004 |$ 1338184 |8 1690508 267116 |3 4560698% BE $ - |8 22304191$ 204,567.16
4/15/2004_|$ 1421854]3 186568 2794213 660369]95 - |$ $ - |$ 25482.131$ 230,049.29 |
471672604 _{$ 14159838 1,683.97 |$ 201606 |$ 992185 E - |3 $ - |$ 2868151|% 258,730.80
[This Week [$ 53.28189]% a.703.7=1 $ 1561367 |$ 226231819 - 18 - % = 1% 100,122.46 BRI | RN
To Date $ 15037312 |3 1940851 |3 3350044 |$ 5535873 % - 13 s - |$ 25873080{ :
ow Veekly Costby Category VB/I-70 Superfund Site
229% OLabor
:;m $120,000
' $100,000 - - —
53% OMaterial $80,000 —_—
OAnalytical $40000 11
9% $20000 {-{ | - 4t — -
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0% & ¥ N
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OlLabor
+0Per Diem
DEquipment
DO Material
HSubcontracts
D Analytical




VB/1-70 Superfund Site Weekly Budget Summary CO0-03
Cross-Over Completed To Date Costs Thru:
Denver, Colorado ~ Task Order # 0001 [ 14 i 4/16/2004
Rapid Response/Project Resources Inc. | 7 i
Page 3 of 4
Task Order #14 (166 Siies) Cross-Over To Date _This Week
Total Cost | Cost/Property Total Cost | Cost/Property | Total Cost | Cost/Property
Indirect Costs:
Site Visit $ - | - 1% - 18 -
Construction Work Plan $ - 13 - 3 - 3 -
Mobilization/Crew Rotation $ 1423767|$ 101698]$ 3788.95[8% 541.28 |
Site Admin & Indirects § 29,78854[% 2127.75|% 12,04260]%  1,720.37
Per_Diem & Lodging $ 194085113 138632]|% 870371 {$  1243.39
Home Office Support $ - I8 - {3 - 13 -
Final Report/Proj Close-Out $ - 1% - |3 - IS -
Total Indirect Costs: - 15 - [$ 634347213  4,531.05 24,535.26 3,505.04
Direct Costs:
Site Set-up/Maintenance $ —41485[3 2063[S 41485 % 59.26
Site Co-ordination, Pre-Excav $ 2784291}% 198878|% 4.45333[S3 636.19
|[Removal, impacted Soils $ 3156793 [% 225485|% 13830.03[|% 197572
T&0, Impacted Soils $§ 27735403 1,981.10[$ 026822 |$ 1,324.03
Sampling & Analysis $ 2206.13]% 164.01 | $ 264373 37.77
Restoration/Backiill $ 7250072 518505]|% 30568015  4,366.86
Sod/Seed $  668599[$ 47757 |3 2,665.06 |9 379.29
Garden/Fiwr Beds 3 514294 | 367.35] - I8 -
|_Miscellaneous $ 1338563 [3% 95612 |$ 9,808.35]%  1401.19
Post Construction Maint. $ - 3 - 3 . $ -
Site Co-ord, Follow Up As Blits $ 162.07 | $ 11581 $ 70.90 | $ 10.13
Site Teardown $ - IS - |5 - |$ -
Community Air Monitoring $ 801.00$ — 57.21]$ 348.75 | $ 49.82
FuelOit Misc Field Supplies $ 6670689 47648 |3$ 39053895 557.91
ASARCO Support $ - 18 - |s - 18 -
Total Direct Costs: I3 - - 195,296.25 13949.73[$ 7558725[% 10,796.18
Sub Totals: $ - 8 - $ 25873097 $ 18,480.78 $ 100,12251 $ 14,303.22
Fee - $ - $ 100009 § - $  1,090.09
Totals $ - 8 - $ 25873097 $ 1957087 $ 100,12251 $ 15,393.31
: ~ JYask Order #14| Cross-Over
2003 133 0 133
2004 33 14 47
* Fee Prorated across 70 anticipated Sites. Total 166 14 180




Project R esonrces Int

Current Week’s Costs by Type

Tosk-Bese Labor Per Diem Equipment Materials Subcontracts Extended
003 Mob/Crew Rotation $3,118.22 $670.73 $3,788.94
004 Site Admin/indirects $6,539.10 $2,852.84 $2,650.65 $12,042.59
005 Lodging/Per Diem $8,703.71 $8,703.71
009 Site Set-uoMaint. $414.84 $414.84
010 Site Coord. $4,193.45 $259.88 $4,453.32
011 Removal $10,837.34 $2,992,68 $13,830.02
012 T&D $6,149.34 $3,118.88 $9,268.22
013 Sampling Analysis $73.13 $191.25 $264.38
014 Backfill $16,655.02 $4,699.22 £9,213.75 $30,567.99
015 Sod & Seed $1,557.76 $467.30 $630.00 $2,655.06
017 Rock and Muich $4,231.66 $730.11 $4,846.59 $9,808.36
019 Site Coord Follow-up $70.88 $70.88
021 Community Air Mon. $34B.75 $348.75
022 FOG & Supplles $3,905.38 $3,905.38
$53,201.90 $8,703.71 $15,613.66 $22,523.19 $100,122.45

Saturday, April 17, 2004
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Pruject B esonrces Inc

J1D Gosts by Type

Task-ase Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended
003 Mob/Crew Rotation $9,820.11 $5,417.55 $14,237.66
004 Site Admin/Indirects $19,195.04 $6,559.54 54,033.95 $29,780.52
005 Lodging/Per Diem $19,4008.49 $19,408.49
009 Site Set-uo/Maint. $414.84 $414.84
010 Site Coord, $26,557.61 $633.38 $651.93 $27,842.91
014 Removal $25, 635,65 $5,932.26 $31,567.91
012 T&D $20,959.01 $6,776.39 $27,735.41
013 Sampling Analysis $73.13 $2,223.00 $2,296.13
014 Backdili $40,818.44 $10, 463.63 $21,308.63 $72,590.69
015 Sod & Seed $4,155.61 $1,090.37 $1,440.00 $6, 685,98
016 Garden & Flowers $5,142.94 $5,142.94
017 Rock and Mulch $4,231.66 $1,098.75 $8,055.21 $13,385.63
019 Site Coord Follow-up $162.00 $162.00
021 Community Alr Mon. $801.00 $801.00
022 FOG & Supplies $6,670.68 $6,670.68
$150,373.13 $19,408.49 $33,590.44 $55,358.72 $258,730.78

Saturday, Apri) 17, 2004
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